
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/09/2007

ESTIMATE SUMMARY 12:19:32

CONTID: C13289         ESTIMATE NO: 0007 PROG 2005

PCN: 13289-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct SH 116-North PERCENT TIME:

PROJECT NO: NH 2871-030                   

Jct SH 116-North

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/28/2007 DATE TIME STARTED 07/12/2006

P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 06/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,705,231.47 PARTICIPATING $ $ 3,705,919.94

AWARD PROJECT AMT: 17,483,249.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-234,314.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91,110.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

TIME ALLOW:

ORIG TIME ALLOW:

412 CALENDAR DAYS

CALENDAR DAYS412

54.17%

8,571,894.98

3,705,919.94

3,471,605.42

3,380,495.40

$

$

$

$

10,133,336.49

0.00

10,133,336.49

382,504.25

10,515,840.74

-262,248.74

0.00

10,253,592.00

0.00

AMOUNT DUE 10,253,592.00 3,380,495.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,380,495.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

309.0
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 48.000 32.500

EACH 6.500 15,452.32

2,377.28000 39.000 92,713.92

202-00033  
 

0010 *REMOVAL OF DELINEATOR 326.000 0.000

EACH 163.000 679.71

4.17000 163.000 679.71

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 3,739.000 3,009.200

SY  576.760 9,383.89

16.27000 3,585.960 58,343.57

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 24,680.000 21,351.100

SY  600.000 2,730.00

4.55000 21,951.100 99,877.51

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 20,104.000 1,185.700

SF  0.000 0.00

1.29000 1,185.700 1,529.55

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 56.000 3.000

EACH 27.000 1,828.17

67.71000 30.000 2,031.30

202-00810  
 

0035 *REMOVAL OF FENCE 89,098.000 0.000

LF  0.000 0.00

0.27000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,510.000 1,611.000

LF  453.000 942.24

2.08000 2,064.000 4,293.12

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 26.000 14.000

EACH 6.000 750.60

125.10000 20.000 2,502.00

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,267.000 1,652.000

CY  8,136.000 85,509.36

10.51000 9,788.000 102,871.88

203-00060  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,729.000 13,468.700

CY  7,381.170 130,056.22

17.62000 20,849.870 367,374.71

203-00062  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

167.45000 0.000 0.00

203-01100  
 

0065 BLADING 175.000 27.260

HOUR 13.200 2,210.34

167.45000 40.460 6,775.03

203-01500  
 

0070 POTHOLING 73.250 55.000

HOUR 18.250 3,973.03

217.70000 73.250 15,946.53

203-01597  
 

0075 STRUCTURE EXCAVATION 534.140 474.870

CY  59.270 525.13

8.86000 534.140 4,732.48

206-00000  
 

0080 *STRUCTURE BACKFILL (FLOW-FILL) 597.140 520.870

CY  76.270 12,015.58

157.54000 597.140 94,073.44

206-00065  
 

0085 TOPSOIL 28,199.000 0.000

CY  7,050.000 23,194.50

3.29000 7,050.000 23,194.50

207-00205  
 

0090 *EROSION LOG (12 INCH) 872.000 700.000

LF  0.000 0.00

6.77000 700.000 4,739.00

208-00002  
 

0095 *EROSION BALES (WEED FREE) 322.000 109.000

EACH 0.000 0.00

12.51000 109.000 1,363.59

208-00011  
 

0100 *SILT FENCE 4,888.000 4,888.000

LF  0.000 0.00

1.31000 4,888.000 6,403.28

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 8.000 4.000

EACH 4.000 10,845.80

2,711.45000 8.000 21,691.60

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 5.000 3.000

EACH 1.000 3,253.74

3,253.74000 4.000 13,014.96

208-00070  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.500 1.000

L S 0.000 0.00

10,845.81000 1.000 10,845.81

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 1.000 25,000.00

25,000.00000 1.000 25,000.00

208-00200  
 

0125 WATER 250.000 0.000

MGAL 125.000 475.00

3.80000 125.000 475.00

209-00000  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

208.36000 0.000 0.00

210-00011  
 

0135 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

260.44000 0.000 0.00

210-00012  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

416.71000 0.000 0.00

210-00013  
 

0145 *SEEDING (NATIVE) 50.000 19.060

ACRE 7.760 2,610.85

336.45000 26.820 9,023.59

212-00006  
 

0150 *MULCHING (WEED FREE) 75.000 35.740

ACRE 7.760 1,807.54

232.93000 43.500 10,132.46

213-00003  
 

0155 *MULCH TACKIFIER 15,000.000 7,148.000

LB  1,550.000 2,402.50

1.55000 8,698.000 13,481.90

213-00061  
 

0160 *SOIL RETENTION BLANKET (CLASS 2) 5,290.000 0.000

SY  2,750.800 14,249.14

5.18000 2,750.800 14,249.14

216-00022  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 49.870

TON 41.610 6,394.62

153.68000 91.480 14,058.65

403-00720  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE PAVEMENT (6 INCH) 6,563.000 2,265.880

SY  1,943.850 98,086.67

50.46000 4,209.730 212,422.98

412-00600  
 

0175 *CONCRETE PAVEMENT (12 INCH) 284,742.000 89,501.840

SY  65,620.720 2,328,879.35

35.49000 155,122.560 5,505,299.65

412-01200  
 

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 12,111.317

SY  -12,111.317 -64,553.32

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 55,902.058

SY  -55,902.058 -124,661.59

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 33,750.336

SY  -9,718.659 -21,672.61

2.23000 24,031.677 53,590.64

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 59,290.740

SY  0.000 0.00

2.23000 59,290.740 132,218.35

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

SY  0.000 0.00

16.44000 0.000 0.00
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 24 INCH REINFORCED CONCRETE PIPE 1,425.000 952.000

LF  48.000 4,433.28

92.36000 1,000.000 92,360.00

603-01240  
 

0185 30 INCH REINFORCED CONCRETE PIPE 364.000 240.000

LF  40.000 4,502.00

112.55000 280.000 31,514.00

603-01300  
 

0190 48 INCH REINFORCED CONCRETE PIPE 272.000 88.000

LF  0.000 0.00

196.70000 88.000 17,309.60

603-01480  
 

0195 60 INCH REINFORCED CONCRETE PIPE 114.000 0.000

LF  0.000 0.00

282.15000 0.000 0.00

603-01600  
 

0200 84 INCH REINFORCED CONCRETE PIPE 96.000 0.000

LF  0.000 0.00

502.54000 0.000 0.00

603-01840  
 

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 64.000

LF  0.000 0.00

134.49000 64.000 8,607.36

603-02365  
 

0210 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 144.000

LF  144.000 51,467.04

357.41000 288.000 102,934.08

603-02600  
 

0215 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 48.000

LF  40.000 20,850.80

521.27000 88.000 45,871.76

603-02720  
 

0220 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000

LF  0.000 0.00

742.73000 0.000 0.00

603-02840  
 

0225 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 1.000 714.95

714.95000 2.000 1,429.90

603-05024  
 

0227 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 3,770.50

3,770.50000 1.000 3,770.50

603-05048  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0228 60 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

4,662.09000 0.000 0.00

603-05060  
 

0230 84 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

7,745.23000 0.000 0.00

603-05084  
 

0235 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 3.000

EACH 3.000 8,936.79

2,978.93000 6.000 17,873.58

603-05160  
 

0240 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 1.000

EACH 0.000 0.00

13,107.32000 1.000 13,107.32

603-05172  
 

0245 18 INCH CORRUGATED STEEL PIPE 450.000 450.000

LF  0.000 0.00

45.88000 450.000 20,646.00

603-10180  
 

0250 24 INCH CORRUGATED STEEL PIPE 420.000 420.000

LF  0.000 0.00

53.41000 420.000 22,432.20

603-10240  
 

0255 24 INCH PIPE SAFETY END TREATMENT 30.000 14.000

EACH 1.000 2,383.15

2,383.15000 15.000 35,747.25

603-33024  
 

0260 30 INCH PIPE SAFETY END TREATMENT 8.000 5.000

EACH 2.000 5,957.86

2,978.93000 7.000 20,852.51

603-33030  
 

0265 48 INCH PIPE SAFETY END TREATMENT 5.000 0.000

EACH 0.000 0.00

4,170.50000 0.000 0.00

603-33048  
 

0270 60 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

5,362.09000 0.000 0.00

603-33060  
 

0275 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 1,600.000

LF  1,475.000 23,452.50

15.90000 3,075.000 48,892.50

606-00301  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE 2,600.000

LF  -1,475.000 -15,369.50

10.42000 1,125.000 11,722.50

0280 *TRANSITION TYPE 3G 20.000 0.000

EACH 0.000 0.00

766.24000 0.000 0.00

606-01370  
 

0280 MATERIAL ALLOWANCE 20.000

EACH 0.000 0.00

664.50000 20.000 13,290.00

0285 *TRANSITION TYPE 3J 2.000 1.000

EACH 1.000 625.49

625.49000 2.000 1,250.98

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 1.000

EACH 1.000 1,026.85

1,026.85000 2.000 2,053.70

606-01390  
 

0290 MATERIAL ALLOWANCE 1.000

EACH -1.000 -637.50

637.50000 0.000 0.00

0295 *END ANCHORAGE (FLARED) 20.000 7.000

EACH 7.000 10,946.18

1,563.74000 14.000 21,892.36

606-02005  
 

0295 MATERIAL ALLOWANCE 13.000

EACH -7.000 -7,420.00

1,060.00000 6.000 6,360.00

0300 *END POST 29.000 0.000

EACH 0.000 0.00

104.24000 0.000 0.00

607-00005  
 

0305 *CORNER AND LINE BRACE POST 139.000 0.000

EACH 0.000 0.00

114.67000 0.000 0.00

607-00010  
 

0310 *FENCE BARBED WIRE WITH METAL POSTS 89,098.000 0.000

LF  0.000 0.00

0.99000 0.000 0.00

607-01000  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE T POSTS AND WIRE 93,040.390

LF  0.000 0.00

0.41000 93,040.390 38,146.56

0315 *FENCE (TEMPORARY) 1,000.000 300.000

LF  0.000 0.00

1.04000 300.000 312.00

607-11580  
 

0320 *DELINEATOR (TYPE I) 280.000 0.000

EACH 0.000 0.00

17.71000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 70.000 0.000

EACH 0.000 0.00

18.76000 0.000 0.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 50.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 52.000 0.000

SF  0.000 0.00

17.71000 0.000 0.00

614-00011  
 

0340 *SIGN PANEL (CLASS II) 410.000 0.000

SF  0.000 0.00

21.88000 0.000 0.00

614-00012  
 

0345 *SIGN PANEL (CLASS III) 45.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0350 *STEEL SIGN POST (W 6X15) 28.000 0.000

LF  0.000 0.00

33.34000 0.000 0.00

614-00615  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 147.000 0.000

LF  0.000 0.00

19.80000 0.000 0.00

614-01502  
 

0360 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

458.000 0.000

LF  0.000 0.00

32.29000 0.000 0.00

614-01582  
 



CONTID: C13289         COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,093.88000 0.000 0.00

614-03002  
 

0370 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,908.82000 0.000 0.00

614-80000  
 

0375 *DETOUR PAVEMENT 5,778.000 5,200.200

SY  0.000 0.00

34.32000 5,200.200 178,470.86

621-00450  
 

0380 *CONSTRUCTION SURVEYING 1.000 0.508

L S 0.150 33,750.00

225,000.00000 0.658 148,050.00

625-00000  
 

0385 *MOBILIZATION 1.000 0.600

L S 0.400 481,861.68

1,204,654.21000 1.000 1,204,654.21

626-00000  
 

0390 *PAVEMENT MARKING PAINT 540.000 183.900

GAL 0.000 0.00

33.81000 183.900 6,217.66

627-00001  
 

0395 *EPOXY PAVEMENT MARKING 405.000 0.000

GAL 0.000 0.00

70.69000 0.000 0.00

627-00005  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 44,317.000 0.000

SF  0.000 0.00

8.20000 0.000 0.00

627-02001  
 

0405 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 0.000

SF  0.000 0.00

15.37000 0.000 0.00

627-30205  
 

0410 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 288.000 0.000

SF  0.000 0.00

6.15000 0.000 0.00

627-30210  
 

0415 *FLAGGING 27,000.000 7,173.500

HOUR 3,157.000 65,823.45

20.85000 10,330.500 215,390.93

630-00000  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PILOT CAR OPERATION 5,640.000 1,271.500

HOUR 672.000 25,603.20

38.10000 1,943.500 74,047.35

630-00001  
 

0425 *TRAFFIC CONTROL INSPECTION 93.000 93.000

DAY 0.000 0.00

156.37000 93.000 14,542.41

630-00007  
 

0430 *TRAFFIC CONTROL MANAGEMENT 341.000 109.000

DAY 28.000 19,600.00

700.00000 137.000 95,900.00

630-00012  
 

0435 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

521.25000 3.000 1,563.75

630-80001  
 

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000

EACH 0.000 0.00

364.87000 9.000 3,283.83

630-80336  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500

EACH 0.000 0.00

130.31000 12.500 1,628.88

630-80341  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000

EACH 0.000 0.00

156.37000 37.000 5,785.69

630-80342  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 13,031.13

13,031.13000 1.000 13,031.13

630-80355  
 

0460 *DRUM CHANNELIZING DEVICE 667.000 333.500

EACH 0.000 0.00

46.92000 333.500 15,647.82

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 4,070.000 196.000

LF  0.000 0.00

20.28000 196.000 3,974.88

630-80370  
 

0470 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

11.46000 75.000 859.50

630-80380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 13.000

EACH 0.000 0.00

35.59000 13.000 462.67

630-80390  
 

0475 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A PARTNERING 5,000.000 2,503.900

F A 0.000 0.00

1.00000 2,503.900 2,503.90

700-70011  
 

0485 F/A FUEL COST ADJUSTMENT 80,000.000 -486.330

F A -811.160 -811.16

1.00000 -1,297.490 -1,297.49

700-70016  
 

0490 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 10,425.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0500 F/A QUALITY INCENTIVE PAYMENT 450,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0505 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 181,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0510 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A ELECTRIC SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $3,326,867.47 9,488,044.49CURRENT AMT 17,330,981.33 $$

CAT NO0307 STRUCTURE N-26-O 

0371 RUMBLE STRIP (SPECIAL) 1,100.000 1,100.000

LF  0.000 0.00

4.75000 1,100.000 5,225.00

614-80386  
 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 439.000

SY  0.000 0.00

8.81000 439.000 3,867.59

202-00240  
 

0535 *REMOVAL OF BRIDGE RAILING 373.000 186.000

LF  187.000 1,559.58

8.34000 373.000 3,110.82

202-00425  
 

0540 STRUCTURE EXCAVATION 156.000 32.000

CY  124.000 1,098.64

8.86000 156.000 1,382.16

206-00000  
 

0545 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 20.250

CY  0.000 0.00

157.54000 20.250 3,190.19

206-00065  
 

0550 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0555 *CONCRETE SEALER 1,071.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0560 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0560 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE N-26-O 

0565 *CONCRETE CLASS D (BRIDGE) 100.000 14.930

CY  41.000 13,249.97

323.17000 55.930 18,074.90

601-03040  
 

0570 *CONCRETE CLASS HT (DECK TOPPING) 47.000 0.000

CY  38.290 16,228.07

423.82000 38.290 16,228.07

601-05540  
 

0575 *BRIDGE DECK FINISH (SAWED GROOVES) 1,071.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0580 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0581 REINFORCING STEEL (EPOXY COATED) 8,367.400 2,961.400

LB  5,406.000 5,460.06

1.01000 8,367.400 8,451.07

602-00020  
 

0585 *BRIDGE RAIL TYPE 10R 373.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

0585 MATERIAL ALLOWANCE BRIDGE RAIL N-26-O 373.000

LF  0.000 0.00

60.30000 373.000 22,491.90

CAT 0307 $37,596.32 92,233.70CURRENT AMT 167,468.37 $$

CAT NO0308 STRUCTURE N-26-P 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 390.000

SY  0.000 0.00

8.81000 390.000 3,435.90

202-00240  
 

0595 *REMOVAL OF BRIDGE RAILING 316.000 158.000

LF  158.000 1,317.72

8.34000 316.000 2,635.44

202-00425  
 

0600 STRUCTURE EXCAVATION 148.000 78.480

CY  69.520 615.95

8.86000 148.000 1,311.28

206-00000  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 39.350 20.920

CY  18.430 2,903.46

157.54000 39.350 6,199.20

206-00065  
 

0610 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0615 *CONCRETE SEALER 917.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0620 MATERIAL ALLOWANCE EXPAN DEVICE 96.000

LF  0.000 0.00

92.00000 96.000 8,832.00

0625 *CONCRETE CLASS D (BRIDGE) 103.310 54.060

CY  49.250 15,916.12

323.17000 103.310 33,386.69

601-03040  
 

0630 *CONCRETE CLASS HT (DECK TOPPING) 39.000 0.000

CY  29.680 12,578.98

423.82000 29.680 12,578.98

601-05540  
 

0635 *BRIDGE DECK FINISH (SAWED GROOVES) 917.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0640 *REINFORCING STEEL 6,968.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0641 REINFORCING STEEL (EPOXY COATED) 14,686.600 7,506.400

LB  7,180.200 7,252.00

1.01000 14,686.600 14,833.47

602-00020  
 

0645 *BRIDGE RAIL TYPE 10R 316.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0645 MATERIAL ALLOWANCE BRIDGE RAIL N-26-P 316.000

LF  0.000 0.00

60.30000 316.000 19,054.80

CAT 0308 $40,584.23 102,267.76CURRENT AMT 153,992.29 $$

CAT NO0309 STRUCTURE N-26-Q 

0650 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 372.000

SY  0.000 0.00

8.81000 372.000 3,277.32

202-00240  
 

0655 *REMOVAL OF BRIDGE RAILING 303.000 151.000

LF  152.000 1,267.68

8.34000 303.000 2,527.02

202-00425  
 

0660 STRUCTURE EXCAVATION 209.300 81.890

CY  127.410 1,128.85

8.86000 209.300 1,854.40

206-00000  
 

0665 *STRUCTURE BACKFILL (FLOW-FILL) 40.570 18.720

CY  21.850 3,442.25

157.54000 40.570 6,391.40

206-00065  
 

0670 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0675 *CONCRETE SEALER 884.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00

0685 *CONCRETE CLASS D (BRIDGE) 104.070 55.250

CY  48.820 15,777.16

323.17000 104.070 33,632.30

601-03040  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE N-26-Q 

0690 *CONCRETE CLASS HT (DECK TOPPING) 37.000 22.800

CY  0.000 0.00

423.82000 22.800 9,663.10

601-05540  
 

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 884.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0700 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0701 REINFORCING STEEL (EPOXY COATED) 14,826.100 7,568.600

LB  7,257.500 7,330.08

1.01000 14,826.100 14,974.36

602-00020  
 

0705 *BRIDGE RAIL TYPE 10R 303.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
 

0705 MATERIAL ALLOWANCE BRIDGE RAIL N-26-Q 303.000

LF  0.000 0.00

60.30000 303.000 18,270.90

CAT 0309 $28,946.02 100,802.80CURRENT AMT 154,319.43 $$

CAT NO0310 STRUCTURE N-26-R 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 763.000 762.700

SY  0.000 0.00

8.81000 762.700 6,719.39

202-00240  
 

0715 *REMOVAL OF BRIDGE RAILING 342.000 342.000

LF  0.000 0.00

8.34000 342.000 2,852.28

202-00425  
 

0720 STRUCTURE EXCAVATION 151.000 28.000

CY  35.840 317.54

8.86000 63.840 565.62

206-00000  
 

0725 *STRUCTURE BACKFILL (FLOW-FILL) 35.090 18.900

CY  16.190 2,550.57

157.54000 35.090 5,528.08

206-00065  
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PCN: 13289-BID    ESTIMATE RUN 08/09/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0730 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.000 0.00

27,548.56000 0.000 0.00

509-90000  
 

0735 *CONCRETE SEALER 988.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0740 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0740 MATERIAL ALLOWANCE EXPAN DEVICE 99.000

LF  0.000 0.00

92.00000 99.000 9,108.00

0745 *CONCRETE CLASS D (BRIDGE) 97.000 53.000

CY  17.610 5,691.02

323.17000 70.610 22,819.03

601-03040  
 

0750 *CONCRETE CLASS HT (DECK TOPPING) 42.000 26.020

CY  0.000 0.00

423.82000 26.020 11,027.80

601-05540  
 

0755 *BRIDGE DECK FINISH (SAWED GROOVES) 988.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0760 *REINFORCING STEEL 7,078.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0761 REINFORCING STEEL (EPOXY COATED) 11,441.400 7,514.700

LB  3,926.700 3,965.97

1.01000 11,441.400 11,555.81

602-00020  
 

0765 *BRIDGE RAIL TYPE 10R 342.000 0.000

LF  0.000 0.00

118.84000 0.000 0.00

606-11010  
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PROJECT: NH 2871-030                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0765 MATERIAL ALLOWANCE BRIDGE RAIL N-26-R 342.000

LF  0.000 0.00

60.30000 342.000 20,622.60

CAT 0310 $12,525.10 90,798.61CURRENT AMT 154,467.71 $$

CAT NO0311 STRUCTURE N-26-G 

0770 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,422.91000 1.000 5,422.91

202-00000  
 

0775 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

2,377.28000 2.000 4,754.56

202-00033  
 

0780 STRUCTURE EXCAVATION 1,326.000 1,326.000

CY  0.000 0.00

8.86000 1,326.000 11,748.36

206-00000  
 

0785 *STRUCTURE BACKFILL (FLOW-FILL) 242.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0786 STRUCTURE BACKFILL (CLASS 1) 1,258.600 1,258.600

CY  0.000 0.00

69.94000 1,258.600 88,026.48

206-00100  
 

0787 BED COURSE MATERIAL 133.620 133.620

TON 0.000 0.00

17.00000 133.620 2,271.54

206-01010  
 

0790 *CONCRETE CLASS D (BOX CULVERT) 384.000 357.470

CY  0.000 0.00

333.76000 357.470 119,309.19

601-03030  
 

0795 *REINFORCING STEEL 49,087.000 49,087.000

LB  0.000 0.00

0.91000 49,087.000 44,669.17

602-00000  
 

0800 *REINFORCING STEEL (EPOXY COATED) 27,600.000 27,600.000

LB  0.000 0.00

1.01000 27,600.000 27,876.00

602-00020  
 

CAT 0311 $0.00 304,078.21CURRENT AMT 351,057.54 $$
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PROJECT: NH 2871-030                   ESTIMATE NO: 0007 12:19:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE N-26-S 

0805 *REMOVAL OF BRIDGE RAILING 103.000 0.000

LF  0.000 0.00

8.34000 0.000 0.00

202-00425  
 

0810 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

27,018.78000 0.500 13,509.39

202-00495  
 

0815 STRUCTURE EXCAVATION 330.500 330.500

CY  0.000 0.00

8.86000 330.500 2,928.23

206-00000  
 

0820 STRUCTURE BACKFILL (CLASS 1) 141.000 141.000

CY  0.000 0.00

69.94000 141.000 9,861.54

206-00100  
 

0821 BED COURSE MATERIAL 130.210 130.210

TON 0.000 0.00

17.00000 130.210 2,213.57

206-01010  
 

0825 *CONCRETE CLASS D (BOX CULVERT) 421.210 421.210

CY  0.000 0.00

333.76000 421.210 140,583.05

601-03030  
 

0830 *REINFORCING STEEL 99,847.000 99,847.000

LB  0.000 0.00

0.91000 99,847.000 90,860.77

602-00000  
 

CAT 0312 $0.00 259,956.55CURRENT AMT 260,815.57 $$

CAT NO0313 STRUCTURE N-26-T 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 0.000

SY  68.500 603.49

8.81000 68.500 603.49

202-00240  
 

0840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000

L S 0.000 0.00

27,018.78000 0.000 0.00

202-00495  
 

0845 STRUCTURE EXCAVATION 147.000 0.000

CY  73.500 651.21

8.86000 73.500 651.21

206-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE N-26-T 

0850 STRUCTURE BACKFILL (CLASS 1) 134.000 0.000

CY  67.000 4,685.98

69.94000 67.000 4,685.98

206-00100  
 

0855 *CONCRETE SEALER 196.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0860 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0860 MATERIAL ALLOWANCE EXPAN DEVICE 91.000

LF  0.000 0.00

92.00000 91.000 8,372.00

0865 *CONCRETE CLASS D (BRIDGE) 88.000 0.000

CY  34.840 11,259.24

323.17000 34.840 11,259.24

601-03040  
 

0870 *BRIDGE DECK FINISH (SAWED GROOVES) 196.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0875 *REINFORCING STEEL 12,788.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0876 REINFORCING STEEL (EPOXY COATED) 5,185.500 0.000

LB  5,185.500 5,237.36

1.01000 5,185.500 5,237.35

602-00020  
 

0880 *4 INCH PERFORATED PIPE UNDERDRAIN 130.000 0.000

LF  100.000 2,649.00

26.49000 100.000 2,649.00

605-00040  
 

CAT 0313 $25,086.28 33,458.28CURRENT AMT 87,928.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,091.07000 1.000 20,091.07

620-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,100.17000 1.000 22,100.17

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,009.11000 1.000 2,009.11

620-00020  
 

CAT 0400 $0.00 44,200.35CURRENT AMT 44,200.35 $$

PROJECT TOTAL 3,471,605.42 $ 10,515,840.75CURRENT AMT 18,705,231.47 $$


